COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2020

ESTI MATE SUMVARY 08: 34: 49
CONTI D C21893 ESTI MATE NG 0011 PROG SPEC YR: 2005
PCN: 21893- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 397.0 DAYS TIME ALLOW 6/30/2021 FI XED COVPLETI ON DAl
I-70 WESTBOUND PEAK PERI OD SHOULDER LANE PERCENT TIME:  54.31 ORI G TIME ALLOWN 6/30/2021 FI XED COVPLETI ON DAT
PRQJECT NO. NHPPO703- 445
I-70 WESTBOUND PEAK PERI OD SHO
NAME OF ROAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PER OD ENDI NG 07/ 31/ 2020 DATE TIME STARTED 07/01/2019
9709 THI RD AVE. NE #300 DATE LET 04/ 25/ 2019 DATE WORK BEGAN  07/08/2019
DATE AWARDED 05/ 22/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/01/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 07/01/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 67,197, 233.35 PARTI Cl PATI NG $  29,415,996. 84 $ 7,842, 915. 09
AWARD PRQIJECT AMT: $ 61,648,291. 79 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 43.78% TOTAL EARNI NGS 29, 415, 996. 84 7,842,915.09
FUNDS AVAI LABLE: $ 37,781,236.51 STOCKPI LED MATERI ALS 209, 557. 29 -329,203. 45
GROSS EARNI NGS 29, 625, 554. 13 7,513, 711. 64
TOTAL CLAI M5 $ 0.00 RETAI NAGE -782, 608. 95 - 235, 287. 46
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 28, 842, 945. 18 7,278, 424. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 28, 842, 945. 18 7,278, 424. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,278, 424. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPPO703- 445 ESTI MATE NO 0011 08: 34: 49

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.

CAT NO0200 ROADWAY
0005 201-00000 Clearing and Grubbing 1. 000 0. 500
LS 0. 400 31, 078. 00
77, 695. 00000 0. 900 69, 925. 50

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00001

202- 00010

202- 00019

202- 00021

202- 00026

202- 00035

202- 00037

202- 00039

202- 00040

202- 00090

Renoval

Renoval

Renoval

*Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

Renoval

of

of

of

Structure

Tree

Inl et

of Manhol e

of

of

of

of

Sl ope and Ditch Paving

Pi pe

End Section

Bol | ard

of Electrical Conduit

of

Del i neat or

SY

LF

LF

1. 000

733. 00000

147.000

291. 00000

16. 000

630. 00000

23. 000

838. 00000

167. 000

25. 00000

1,071. 000

32. 00000

9. 000

385. 00000

8. 000

618. 00000

2,760.000

30. 00000

200. 000

20. 00000

11.
. 000
15.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

630.

5,028

128.

.00

.00

00

.00

.00

.00

.00

.00

42,777

630.

5, 866

480.

385.

3, 000

.00

00

00

00

.00

00

00

.00

.00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00170 Ginding And Texturing Concrete Pavement 1, 662. 000 0. 000
SY 0. 000 0. 00
42.00000 0. 000 0. 00
0065 202-00200 Renoval of Sidewal k 261. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Gutter 443. 000 6. 000
LF 0. 000 0.00
9. 00000 6. 000 54.00
0075 202-00206 Renoval of Concrete Curb Ranp 119. 000 0. 000
SY 0. 000 0. 00
39. 00000 0. 000 0. 00
0080 202-00210 Renoval of Concrete Pavenent 3, 878. 000 35. 000
SY 20. 000 280. 00
14. 00000 55. 000 770. 00
0085 202-00220 *Renmoval of Asphalt Mat 31, 791. 000 12, 853. 640
SY 2,238.000 24,618. 00
11. 00000 15, 091. 640 166, 008. 04
0090 202-00240 *Renpval of Asphalt Mat (Pl aning) 284,570. 000 0. 000
SY 49, 638. 010 148, 914. 03
3. 00000 49, 638. 010 148, 914. 03
0095 202-00250 *Renobval of Pavenent Marking 61, 076. 000 30, 098. 000
SF 30, 978. 000 34,075. 80
1. 10000 61, 076. 000 67, 183. 60
0100 202-00495 Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0.00
11, 155. 00000 0. 000 0. 00
0105 202- 00500 Renoval of Portions of Present Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 475. 00000 1.000 6, 475. 00
0110 202-00705 *Renoval of Light Standard Foundation 13. 000 2. 000
EACH 9. 000 9, 288. 00

1, 032. 00000 11. 000 11, 352. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-00715 *Renoval of Closed Circuit Television Pole 2.000 0. 000
EACH 0. 000 0. 00
2, 865. 00000 0. 000 0. 00
0120 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 373. 00000 0. 000 0. 00
0125 202-00810 Renoval of Ground Sign 50. 000 0. 000
EACH 0. 000 0. 00
148. 00000 0. 000 0. 00
0130 202-00827 *Rermoval of Pull Box 23. 000 17. 000
EACH 1. 000 4,770.00
4, 770. 00000 18. 000 85, 860. 00
0135 202-00855 *Renpval of Traffic Signal Controller Cabinet 4. 000 0. 000
EACH 0. 000 0. 00
2,942. 00000 0. 000 0. 00
0140 202-00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
2,076. 00000 0. 000 0. 00
0145 202-01000 Renpval of Fence 2, 456. 000 520. 000
LF 144. 000 1, 008. 00
7.00000 664. 000 4,648. 00
0150 202-01130 *Rermoval of Guardrail Type 3 43, 965. 000 22,547. 250
LF 4,712. 000 11, 780. 00
2.50000 27,259. 250 68, 148. 13
0155 202-01140 Renopval of Guardrail Type 4 13, 642. 000 0. 000
LF 101. 000 1,515. 00
15. 00000 101. 000 1, 515. 00
0160 202-01170 *Rermoval of Guardrail Type 7 1, 104. 000 531. 000
LF 32.500 552. 50
17. 00000 563. 500 9, 579. 50
0165 202-01300 *Renpval of End Anchorage 52. 000 26. 000
EACH 8. 000 2, 848. 00

356. 00000 34.000 12,104. 00



CONTI D

ROADWAY

CAT NO0200

0170 202-04001

0175 202- 04002

0180 202-04010

0185 203-00010

0190 203-00050

0195 203-00440

0200 203-00598

0205 203-01510

0210 203-01550

0215 203-01582

0220 203-01590

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Pl ug Cul vert

*Cl ean Cul vert

*Clean | nlet

Uncl assi fied Excavation (Conplete In Place)

Unsui tabl e Materi al

*Rock Excavation (Special)

*Rock Scal i ng

Backhoe

Dozi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
11. 000
EACH
1, 392. 00000
77.000
EACH
1, 516. 00000
35. 000
EACH
640. 00000
18, 364. 000
cy
21. 00000
250. 000
cy
40. 00000
20. 000
cy
404. 00000
777.500
HOUR
198. 00000
200. 000
HOUR
75. 00000
720. 000
HOUR
98. 00000
500. 000
HOUR
116. 00000
500. 000
HOUR

90. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

27.000
0. 000
27.000

17. 000
0. 000
17. 000

8, 397. 000
0. 000
8, 397. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

777.500
0. 000
777.500

7.000
0. 000
7.000

0. 000
0. 000
0. 000

85. 000
4. 000
89. 000

196. 000
11. 000
207. 000

Page 5

ESTI MATE RUN 08/ 14/ 2020

464.

990.

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 34: 49

AMOUNT

40, 932

10, 880

176, 337

153, 945

525.

10, 324

18, 630

.00

00

00

00

.00

.00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0225 203-01597

0230

203- 02330

0235

206- 00065

0240

207- 00205

0245

207- 00210

0250

208- 00008

0255

208- 00035

0260

208- 00045

0265

208- 00070

0270

208- 00103

0275 208-00105

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON
*Pot hol i ng
Laborer
Structure Backfill (FlowFill)
Topsoi |

St ockpi | e Topsoi

*Erosi on Log Type 2 (12 Inch)

*Aggr egat e Bag

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
500. 000
HOUR
219. 00000
1, 540. 000
HOUR
43. 00000
100. 000
cy
279. 00000
6, 722. 000
cy
13. 00000
6, 722. 000
cy
8. 00000
29, 150. 000
LF
8. 00000
14, 980. 000
LF
11. 00000
14. 000
EACH
1, 779. 00000
14. 000
EACH
2, 373. 00000
340. 000
HOUR
86. 00000
90. 000
HOUR

103. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

297. 500
69. 500
367.000

93. 000
29. 000
122. 000

27.000
0. 000
27.000

0. 000
0. 000
0. 000

2,299. 000
17. 000
2,316. 000

8,139. 000
911. 000
9, 050. 000

4,024.000
844.000
4, 868. 000

11. 000
0. 000
11. 000

9. 000
2.000
11. 000

245. 000
95. 000
340. 000

2.000
10. 000
12.000

Page 6

ESTI MATE RUN 08/ 14/ 2020

15, 220

1, 247

136.

7,288

9, 284

4,746

8,170

1,030

50

00

.00

.00

00

00

.00

00

00

00

08: 34: 49

AMOUNT

80, 373

5, 246

7,533

18, 528

72, 400

53, 548

19, 569

26,103

29, 240

1, 236

00

00

00

.00

00

00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 208-00106 Sweepi ng (Sedi ment Renoval) 90. 000 17. 000
HOUR 25.000 5, 500. 00
220. 00000 42.000 9, 240. 00
0285 208-00107 Renoval of Trash 90. 000 79.500
HOUR 1. 000 161. 00
161. 00000 80. 500 12, 960. 50
0290 208-00207  Erosion Control Managenent 720. 000 155. 000
DAY 43. 500 4,915.50
113. 00000 198. 500 22,430.50
0295 210-00001 Reset Structure 1. 000 0. 000
EACH 0. 000 0. 00
9, 490. 00000 0. 000 0.00
0300 210-00473  *Reset TV Caneras 1. 000 0. 000
EACH 0. 000 0. 00
3, 328. 00000 0. 000 0. 00
0305 210-00475 *Reset Closed Circuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
6, 496. 00000 0. 000 0. 00
0310 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 2.000 0. 000
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0. 00
0315 210-00481 *Reset Dedicated Short Range Communi cati ons( DSRC) 1. 000 0. 000
(Roadsi de
EACH 0. 000 0. 00
1, 898. 00000 0. 000 0.00
0320 210-00750  *Reset Light Standard 14. 000 0. 000
EACH 9. 000 19, 215. 00
2,135. 00000 9. 000 19, 215. 00
0325 210-00810 *Reset Ground Sign 11. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0. 00
0330 210-00820 *Reset Variable Message Sign 1. 000 0. 000
EACH 0. 000 0. 00

20, 208. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

210- 00845

210- 00847

210- 00855

210- 04200

211-01111

211- 01115

212-00006

212-00032

213-00003

213- 00061

213-00150

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

ROADWAY

*Reset Traffic Signal Controller

*Reset Travel Tinme Indicator

*Reset Traffic Signal Controller Cabinet

*Adj ust Guardrail

*Rock Rei nforcenent (Dowels)

*Rock Reinforcenment (Nunmber 10)

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Bonded Fi ber Matrix

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

4.000

481. 00000

2.000
EACH
6, 740. 00000

2.000
EACH
10, 597. 00000

4, 349. 000
LF
21. 00000
300. 000
LF
91. 00000
400. 000
LF
92. 00000
23.000
ACRE
1, 000. 00000
23. 000
ACRE
3, 400. 00000
23.000
ACRE
1, 000. 00000
4, 600. 000
LB
3. 00000
20. 000
ACRE

3, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,274.000
75. 000
4, 349. 000

0. 000
210. 000
210. 000

0. 000
0. 000
0. 000

0. 000
1. 300
1.300

0. 000
1. 300
1.300

0. 000
0. 000
0. 000

1, 600. 000
1, 100. 000
2,700. 000

0. 000
1. 300
1.300

Page 8

ESTI MATE RUN 08/ 14/ 2020

1, 575.

19,110

1, 300.

4,420

3,300

4,940

.00

.00

.00

00

00

.00

00

00

.00

00

00

08: 34: 49

AMOUNT

91, 329

19, 110

1, 300.

4,420

8,100

4,940

.00

.00

.00

00

00

.00

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0390 213-00700

0395

214-00000

0400

214-00222

0405

214- 00507

0410

216- 00201

0415

216- 00302

0420

217-00020

0425

240- 00000

0430

240- 00010

0435

304- 06000

0440 403-00720

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Evergreen Tree (6 Foot) (Ball

Only)

* Soi

Cl ass

*Turf Reinforcement Mat (C ass 2)

*Her bi ci de Treat nent

*W1dlife Biologist

of Nests

*Renoval

Aggregat e Base Course (C ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

and Burl ap) (Furnish

Retention Bl anket (Straw Coconut) (Biodegradable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
107. 000
EACH
356. 00000
1. 000
LS
18, 986. 00000
22.000
EACH
480. 00000
10. 000
EACH
575. 00000
63, 001. 000
sy
3. 80000
24, 415. 000
sy
7.00000
160. 000
HOUR
118. 00000
122. 000
HOUR
118. 00000
120. 000
HOUR
112. 00000
18, 167. 000
TON
22. 00000
5, 592. 000
TON

157. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

114. 500
7.500
122. 000

0. 000
0. 000
0. 000

3,227. 280
766. 010
3, 993. 290

2,172.700
215. 660
2, 388. 360

Page 9

ESTI MATE RUN 08/ 14/ 2020

885.

16, 852

33, 858

.00

.00

.00

.00

.00

.00

.00

.00

22

62

08: 34: 49

AMOUNT

1, 888

14, 396

87, 852

374,972

.00

.00

.00

.00

.00

.00

00

00

.00

38

52



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 403-34821 *Hot M x Asphalt (Gading SX) (100) (PG 58-28) 21,507. 000 2,175. 330
TON 844.010 77,648. 92
92. 00000 3, 019. 340 277,779. 28
0450 403-34851 *Hot M x Asphalt (Grading SX) (100) (PG 64-28) 52, 928. 000 0. 000
TON 8,972. 090 879, 264. 82
98. 00000 8,972. 090 879, 264. 82
0455 411-10255 *Enmul sified Asphalt (Sl ow Setting) 40, 508. 000 1, 094. 800
GAL 2,810. 730 8,432.19
3. 00000 3, 905. 530 11, 716. 59
0460 412-00600 Concrete Pavenent (6 Inch) 48. 000 0. 000
SY 0. 000 0. 00
107. 00000 0. 000 0.00
0465 412-00952  Concrete Pavement (9 1/2 Inch) (Fast Track) 3, 223. 000 0. 000
5% 0. 000 0.00
93. 00000 0. 000 0. 00
0470 420-00113 Ceotextile (Drainage) (Cass 2) 739. 000 103. 880
SY 0. 000 0. 00
4.00000 103. 880 415. 52
0475 503-00024  *Drilled Shaft (24 Inch) 584. 000 12. 000
LF 572. 000 291, 720. 00
510. 00000 584. 000 297, 840. 00
0480 503-00036 *Drilled Shaft (36 Inch) 36. 000 36. 000
LF 0. 000 0. 00
900. 00000 36. 000 32, 400. 00
0485 503-00048 *Drilled Shaft (48 Inch) 494. 000 311. 850
LF 92. 000 105, 800. 00
1, 150. 00000 403. 850 464, 427. 50
0490 503-00054 *Drilled Shaft (54 Inch) 45. 000 44.830
LF 0. 000 0. 00
1, 526. 00000 44.830 68, 410. 58
0495 506- 00100 Ri prap (Gabi ons) 64. 000 57. 830
cY 0. 000 0.00

166. 00000 57.830 9,599.78



CONTI D

ROADWAY

CAT NO0200

0500 506-00206

0505

506- 00209

0510

506- 00212

0515

506- 00406

0520

507- 00000

0525

507- 00400

0530

514- 00201

0535

515- 00122

0540

601-01050

0545

601- 40300

0550 602- 00000

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Riprap (6 Inch)

Ri prap (9 Inch)

Riprap (12 Inch)

Soi |

Ri prap (6 Inch)

Concrete Slope and Ditch Paving

*Bi tum nous Sl ope and Ditch Paving (Asphalt)

Pedestrian Railing (Steel)(Special)

Wat er proof i ng (Menbrane) ( Speci al )

Concrete Class B (Vall)

*Structural

Concrete Coating

*Rei nforcing Steel

ESTI MATE NO

CcY

CY

CY

TON

LF

SY

CY

SY

LB

COLORADO DEPARTMENT OF TRANSPORTATI ON

0011

86. 000

87.00000

115. 000

86. 00000

119. 000

120. 00000

111. 000

115. 00000

10. 000

320. 00000

3. 000

2, 243. 00000

399. 000

367. 00000

1. 000

824. 00000

18. 110

593. 00000

20, 272. 000

13. 00000

1,019. 000

0. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

25. 440
0. 000
25. 440

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
000

=

o

. 000
. 000
000

o o

e

000

o

. 000
. 000

o

18. 110
0. 000
18. 110

e

000

e

000
. 000

o

1, 016. 000
0. 000

1, 016. 000

Page 11

ESTI MATE RUN 08/ 14/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 34: 49

AMOUNT

2,187

2,160

640.

10, 739

965.

.00

84

00

.00

00

.00

.00

.00

23

.00

20



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0555 603-01155

0560

603- 01185

0565

603- 01245

0570

603- 05015

0575

603- 05018

0580

603- 05024

0585

603-10180

0590

603-10240

0595

603- 10300

0600

603-10360

0605 603-30018

15

18

24

15

18

24

24

30

36

18

C21893

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

I nch

21893-BI D
NHPPO703- 445

| TEM

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

DESCRI PTI ON

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Rei nf or ced

Rei nf orced

Corrugat ed

Cor rugat ed

Corrugat ed

Cor rugat ed

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

St eel

St eel

St eel

St eel

End Section

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

End Section

End Section

Pi pe

Pi pe

Pi pe

Pi pe

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
179. 000
LF
107. 00000
5, 319. 000
LF
105. 00000
418. 000
LF
197. 00000
2.000
EACH
1, 961. 00000
3. 000
EACH
1, 901. 00000
2.000
EACH
1, 927. 00000
81. 000
LF
237. 00000
69. 000
LF
92. 00000
19. 000
LF
99. 00000
56. 000
LF
117. 00000
2.000
EACH

392. 00000

QrY TH'S PERI OD
QTY TO DATE

57.
. 000
57.

15.
. 000
15.

10.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

000

. 000
10.

000

. 000
. 000
. 000

Page 12

ESTI MATE RUN 08/ 14/ 2020

68, 250.

1, 901.

368.

.00

00

.00

.00

00

.00

.00

00

.00

.00

.00

08: 34: 49

AMOUNT

143, 430.

1, 901.

13, 5009.

368.

1, 485.

1,170.

392.

.00

00

.00

.00

00

.00

00

00

00

00

00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 603-30024 24 Inch Steel End Section 5. 000 2.000
EACH 0. 000 0.00
478. 00000 2.000 956. 00
0615 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
655. 00000 0. 000 0. 00
0620 603-83009 8 Inch Sewer Pipe (Special) 1, 363. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0625 604- 00305 Inlet Type C (5 Foot) 6. 000 0. 000
EACH 1. 000 4,587. 00
4,587. 00000 1. 000 4,587. 00
0630 604- 00505 Inlet Type D (5 Foot) 5. 000 0. 000
EACH 0. 000 0.00
8, 005. 00000 0. 000 0. 00
0635 604-00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
14, 860. 00000 0. 000 0. 00
0640 604- 16505 Inlet Type 16 (Double) (5 Foot) 3. 000 0. 000
EACH 0. 000 0.00
8, 959. 00000 0. 000 0. 00
0645 604-16605 Inlet Type 16 (Triple) (5 Foot) 9. 000 0. 000
EACH 0. 000 0. 00
10, 435. 00000 0. 000 0. 00
0650 604-16610 Inlet Type 16 (Triple) (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
12, 131. 00000 0. 000 0. 00
0655 604-19000 *I nl et Special 343. 000 1. 000
EACH 109. 000 27,904. 00
256. 00000 110. 000 28, 160. 00
0660 604-20000 Qutlet Structure 1. 000 0. 000
EACH 0. 000 0.00

11, 350. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 604-25005 Vane Grate Inlet (5 Foot) 45. 000 0. 000
EACH 23.000 92, 000. 00
4, 000. 00000 23. 000 92, 000. 00
0670 604-25010 Vane Grate Inlet (10 Foot) 17. 000 0. 000
EACH 0. 000 0. 00
5, 374. 00000 0. 000 0.00
0675 604-25015 Vane Grate Inlet (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
7,803. 00000 0. 000 0. 00
0680 604-26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7,723. 00000 0. 000 0.00
0685 604-26015 Vane Grate Inlet (Double) (15 Foot) 1. 000 0. 000
EACH 0. 000 0.00
13, 612. 00000 0. 000 0. 00
0690 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 1.000 2,645.00
2, 645. 00000 1.000 2, 645.00
0695 604-30010 Manhole Slab Base (10 Foot) 10. 000 0. 000
EACH 0. 900 3, 263. 40
3, 626. 00000 0. 900 3, 263. 40
0695 MATERI AL ALLOMANCE VANE GRATE | NLET (10 FT) 15. 000
EACH -0.900 -2,542.50
2, 825. 00000 14.100 39, 832. 50
0700 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 0. 000 0.00
5,437. 00000 0. 000 0. 00
0705 604-39050 *Manhol e (Traffic Managenment System) 27.000 24.000
EACH 2.000 59, 010. 00
29, 505. 00000 26. 000 767, 130. 00
0710 604-50800 Sanitary Sewer Vault 1. 000 0. 000
EACH 0. 000 0.00

30, 945. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 606-00305 *Quardrai |l Type 3 (Special) 30, 221. 000 5, 156. 000
LF 6, 429. 000 276, 447. 00
43. 00000 11, 585. 000 498, 155. 00
0715 MATERI AL ALLOMNCE GUARDRAI L POSTS 9, 539. 000
LF -6,429. 000 - 38, 316. 84
5. 96000 3, 110. 000 18, 535. 60
0715 MATERI AL ALLOMNCE RAI L 4,244,000
LF -4, 244.000 - 46, 259. 60
10. 90000 0. 000 0. 00
0715 MATERI AL ALLOMNCE RAIL - 2 0. 000
LF 0. 000 0. 00
10. 90000 0. 000 0. 00
0720 606-00710 *Guardrail Type 7 (Style CA) 15. 000 0. 000
LF 0. 000 0. 00
355. 00000 0. 000 0. 00
0725 606- 00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 36. 000 0. 000
LF 0. 000 0. 00
474. 00000 0. 000 0. 00
0730 606-00910 *Quardrail Type 9 (Style CA) 2,094. 000 133. 530
LF 0. 000 0. 00
148. 00000 133. 530 19, 762. 44
0730 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 134. 000
LF 0. 000 0. 00
7.98000 134. 000 1, 069. 32
0735 606-00915 *Guardrail Type 9 (Style CQ 10, 937. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0735 MATERI AL ALLOMNCE GUARDRAI L TYPE 9 (GC) 6, 536. 000
LF 0. 000 0. 00
10. 85000 6, 536. 000 70, 915. 60
0740 606-00917 *Quardrail Type 9 (Style CG (Special) 2,724.000 0. 000
LF 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21893-BI D ESTI MATE RUN
PRQJECT: NHPPO703- 445 ESTI MATE NO 0011
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 MATERI AL ALLOWANCE GUARRAI L 50. 000
LF 0. 000 0. 00
3.21000 50. 000 160. 50
0745 606- 00931 *Quardrail Type 9 (Style CD) (Special) 368. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0.00
0750 606-00940 *Cuardrail Type 9 (Style CE) 40. 190 40. 190
LF 0. 000 0. 00
575. 00000 40. 190 23,109. 25
0755 606-00942 *Guardrail Type 9 (Style CGE) 2, 668. 000 0. 000
LF 0. 000 0. 00
231. 00000 0. 000 0.00
0760 606-00944 *Quardrail Type 9 (Style CGD) (Special) 80. 000 0. 000
LF 0. 000 0. 00
528. 00000 0. 000 0. 00
0765 606-01340 *End Anchorage Type 3D 31. 000 7.000
EACH 4.000 8,912. 00
2,228. 00000 11. 000 24,508. 00
0770 606-01370 *Transi tion Type 3G 27.000 2.000
EACH 5. 000 25, 000. 00
5, 000. 00000 7.000 35, 000. 00
0770 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0.00
0770 MATERI AL ALLOWANCE RAI L 18. 000
EACH -5. 000 -12,250. 00
2,450. 00000 13. 000 31, 850. 00
0775 606-01380 *Transi tion Type 3H 21.000 2.000
EACH 4.000 9, 252. 00
2, 313. 00000 6. 000 13, 878. 00
0775 MATERI AL ALLOWANCE RAI L 19. 000
EACH -4.000 -3,740.00

935. 00000 15. 000 14, 025. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0780 606-01395 *Transition Type 3L 9. 000 1. 000
EACH 4.000 8, 400. 00
2,100. 00000 5. 000 10, 500. 00
0780 MATERI AL ALLOMNCE RAI L 3. 000
EACH -3.000 -2,970. 00
990. 00000 0. 000 0.00
0785 606-02003 *End Anchorage (Nonfl ared) 7.000 3. 000
EACH 0. 000 0. 00
4, 400. 00000 3. 000 13, 200. 00
0785 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2,470. 00000 0. 000 0. 00
0790 606-02005 *End Anchorage (Fl ared) 27.000 9. 000
EACH 2. 000 8, 404. 00
4,202. 00000 11. 000 46, 222. 00
0790 MATERI AL ALLOMNCE RAI L 0. 000
EACH 0. 000 0. 00
2,140. 00000 0. 000 0. 00
0790 MATERI AL ALLOWANCE RAI L 1. 000
EACH -1. 000 -2,140.00
2, 140. 00000 0. 000 0. 00
0795 606-10700 *Bridge Rail Type 7 15, 824. 000 0. 000
LF 5, 496. 000 522, 120. 00
95. 00000 5, 496. 000 522,120. 00
0795 MATERI AL ALLOWANCE BRI DGE RAI L 5,109. 000
LF -5,109. 000 -77,912.25
15. 25000 0. 000 0. 00
0800 606-10705 *Bridge Rail Type 7 (Special) 2,101. 000 0. 000
LF 0. 000 0. 00
170. 00000 0. 000 0.00
0800 MATERI AL ALLOWANCE BRI DGE RAI L 1, 475. 000
LF 0. 000 0. 00

21.30000 1,475.000 31, 417.50



CONTI D

ROADWAY

CAT NO0200

0805 607-11525

0810

607-53136

0815

607- 55040

0820

607-55050

0825

607- 55060

0830

607-55100

0830

0835

607-55104

0835

0840

608- 00005

0845 608-00006

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

Fence (Plastic)

Fence Chain Link (36 Inch)

*Mesh Anchor

*Mesh Anchor (Special)

*Mesh Pin

*Wre Mesh (Draped)

MATERI AL ALLOWANCE W RE MESH ( DRAPED)

*Wre Mesh (Special)

MATERI AL ALLOWANCE W RE MESH ( SPECI AL)

*Concrete Sidewal k (Special)

*Concrete Sidewal k (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 430. 000
LF
2.00000
1, 280. 000
LF
20. 00000
1, 103. 000
EACH
500. 00000
53. 000
EACH
1, 500. 00000
50. 000
EACH
170. 00000
103, 022. 000
SF
2. 40000
SF
0. 86000
64, 000. 000
SF
8. 50000
SF
3. 46100
95. 000
sy
145. 00000
307. 000
5%

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 430. 000
0. 000
2, 430. 000

0. 000
0. 000
0. 000

986. 000
117. 000
1,103. 000

43. 000
10. 000
53. 000

0. 000
0. 000
0. 000

0. 000
72,900. 000
72,900. 000

72,900. 000
-72,900. 000
0. 000

40, 680. 000
23, 224. 000
63, 904. 000

23, 730. 000
-23,223.999
506. 001

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 08/ 14/ 2020

58, 500

15, 000

174, 960

- 62, 694.

197, 404

- 80, 378.

.00

.00

00

00

.00

00

00

00

26

.00

.00

08: 34: 49

AMOUNT

4, 860

551, 500

79, 500

174, 960

543, 184

1, 751.

00

.00

00

00

.00

00

.00

00

27

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0850 608-00010 *Concrete Curb Ranp 81. 000 0. 000
Sy 0. 000 0. 00
175. 00000 0. 000 0. 00
0855 608-00040 *Concrete Bi keway (Special) 153. 000 0. 000
5% 0. 000 0. 00
150. 00000 0. 000 0. 00
0860 609-21010 *Curb and CGutter Type 2 (Section |-B) 487. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00

0865 609-21011 *Curb and Gutter Type 2 (Section I-M 307. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0.00
0870 609-21020 *Curb and Gutter Type 2 (Section |I-B) 326. 000 0. 000
LF 0. 000 0.00
37. 00000 0. 000 0. 00
0875 609-21021 *Curb and CGutter Type 2 (Section I1-M 312. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0.00
0880 609-24004 *Cutter Type 2 (4 Foot) 423. 000 0. 000
LF 0. 000 0.00
34. 00000 0. 000 0. 00
0885 609-60011 *Curb Type 6 (Section M 46. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0890 610-00030  *Medi an Cover Material (Concrete) 6, 568. 000 0. 000
SF 0. 000 0.00
8. 00000 0. 000 0. 00
0895 612-00001 Del i neator (Type I) 100. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0.00
0900 612-00002  Delineator (Type Il) 100. 000 0. 000
EACH 0. 000 0.00

35. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0905 612-00003  Delineator (Type IlI) 20. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0910 612-00021 Delineator (Type |) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
52. 00000 0. 000 0.00
0915 612-00022 Delineator (Type Il) (Barrier) 40. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0920 612-00260 *Location Marker (Fiber Optic)(Done) 87. 000 16. 000
EACH 16. 000 9, 824. 00
614. 00000 32.000 19, 648. 00
0925 612-00270  *Location Marker (Uility)(Flat Slat) 87. 000 10. 000
EACH 22.000 10, 340. 00
470. 00000 32.000 15, 040. 00
0930 613-00102 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 300. 000 0. 000
Speci
(Sp LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0935 613-00206 *2 Inch Electrical Conduit (Bored) 9, 655. 000 4, 886. 000
LF 1, 140. 000 171, 000. 00
150. 00000 6, 026. 000 903, 900. 00
0940 613-00306 *3 Inch Electrical Conduit (Bored) 685. 000 62. 000
LF 211. 000 31, 650. 00
150. 00000 273. 000 40, 950. 00
0945 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 070. 000 184. 000
LF 158. 000 6, 320. 00
40. 00000 342.000 13, 680. 00
0950 613-01200 *2 Inch Electrical Conduit (Plastic) 31, 883. 000 19, 396. 000
LF 1, 267. 000 44, 345. 00
35. 00000 20, 663. 000 723, 205. 00
0955 613-01300 *3 Inch Electrical Conduit (Plastic) 990. 000 909. 000
LF 40. 000 3, 680. 00

92. 00000 949. 000 87, 308. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0960 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 27,476. 000 26, 025. 000
LF 1, 451. 000 91, 413. 00
63. 00000 27,476. 000 1, 730, 988. 00
0965 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 5, 879. 000 4, 793. 000
LF 1, 086. 000 266, 070. 00
245. 00000 5, 879. 000 1, 440, 355. 00
0970 613-03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 1, 250. 000 0. 000
LF 0. 000 0. 00
243. 00000 0. 000 0. 00
0975 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 100 22,000. 00
220, 000. 00000 0. 100 22,000. 00
0980 613-07000 *Pull Box (Special) 5. 000 0. 000
EACH 0. 000 0.00
913. 00000 0. 000 0. 00
0985 613-07010 *Pull Box (Surface Munted) 3.000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0990 613-07011 *Pul | Box (11"x18"x12") 82. 000 31. 000
EACH 18. 000 32, 400. 00
1, 800. 00000 49. 000 88, 200. 00
0995 613-07023 *Pull Box (24"x36"x24") 70. 000 29. 000
EACH 13. 000 42,900. 00
3, 300. 00000 42.000 138, 600. 00
1000 613-07040 *Pul | Box (30"x48"x24") 8. 000 5. 000
EACH 1.000 4, 000. 00
4,000. 00000 6. 000 24,000. 00
1005 613-10000 *Wring 1. 000 0. 150
LS 0. 150 65, 745. 00
438, 300. 00000 0. 300 131, 490. 00
1010 613-10015  *Breakaway Wring System 36. 000 0. 000
EACH 0. 000 0. 00

1, 300. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1015 613-13000

1020

613-16000

1025

613- 34351

1030

613- 40010

1035

613-40012

1040

613- 50355

1045

613-80124

1050

613-80130

1055

613-81699

1060

613-81700

1065 614-00011

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Lumi naire (LED) (Special)

*Lum naire (Special)

St andard Met al

*Li ght

*Li ght

St andard Foundati on

*Li ght

St andard Foundati on Speci al

*Power Transf ormer

*Load Center (120/240 Volt, 1-Phase, 60 Ampere,
Circuit)

*Servi ce Meter Cabinet

*Safety Switch NEMA 3R, 30 Anpere, 2-pole,

*Safety Switch NEMA 3R, 60A, 2-pole,
Mai nt D

Sign Panel (Cass I)

(35 Foot) (Special) (1 Arm

240 Vol t

240 V f(for VNG

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

10. 000

2,400. 00000

10. 000

3, 300. 00000

1. 000

6, 500. 00000

14. 000

2, 500. 00000

1. 000

2,900. 00000

2.000

3, 300. 00000

17. 000

2,400. 00000

14. 000

8, 000. 00000

51. 000

1, 500. 00000

21.000

1, 700. 00000

118. 000

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

4. 000
5. 000
9. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 22

ESTI MATE RUN 08/ 14/ 2020

6, 500

12, 500

2,900

24,000

.00

.00

00

00

00

.00

.00

00

.00

.00

.00

08: 34: 49

AMOUNT

6, 500

22,500

2,900

24,000

.00

.00

00

00

00

.00

.00

00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1070 614-00012 Sign Panel (Cass I1) 601. 000 0. 000
SF 0. 000 0.00
22.00000 0. 000 0. 00
1075 614-00013 Sign Panel (Class IIl) 1, 683. 000 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
1080 614-00818 Steel Sign Post (W 8x18) 112. 000 0. 000
LF 0. 000 0.00
128. 00000 0. 000 0. 00
1085 614-01582 Steel Sign Support (2-1/2 Inch Round)(Post and 74.000 0. 000
Sli pbase)
LF 0. 000 0. 00
51. 00000 0. 000 0.00
1090 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 954. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0. 00
1095 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 73. 000 0. 000
EACH 0. 000 0. 00
296. 00000 0. 000 0.00
1100 614-03003 Concrete Footing (Type 3) 8. 000 0. 000
EACH 0. 000 0.00
984. 00000 0. 000 0. 00
1105 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 7.000 0. 000
EACH 0. 000 0. 00
151, 000. 00000 0. 000 0.00
1110 614-10119 *Scrol |l Sign 6. 000 0. 000
EACH 0. 000 0.00
2,373. 00000 0. 000 0. 00
1115 614-10120 *Variabl e Message Sign 4.000 0. 000
EACH 0. 000 0. 00
45, 000. 00000 0. 000 0.00
1120 614-10127 *Variabl e Speed Limt Sign 12. 000 0. 000
EACH 0. 000 0.00

21, 000. 00000 0. 000 0. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24
PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT NHPPO703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
1125 614-10147 *Variabl e Message Sign LED (Overhead) 3. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
1130 614-10245 *Lane Use Control Signal LED (Single Faced) 7.000 0. 000
EACH 0. 000 0. 00
35, 500. 00000 0. 000 0.00
1135 614-32000  Monotube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
42, 680. 00000 0. 000 0. 00
1140 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diameter) 22.000 0. 000
EACH 0. 000 0. 00
43, 417. 00000 0. 000 0.00
1145 614-70024  *1310nm SFP Optic Mbdul e 16. 000 0. 000
EACH 0. 000 0. 00
498. 00000 0. 000 0. 00
1150 614-70028 *CWDM SFP Optic Mdul e 25. 000 0. 000
EACH 0. 000 0. 00
1, 323. 00000 0. 000 0.00
1155 614-70030 *Optical Attenuator 41. 000 0. 000
EACH 0. 000 0. 00
178. 00000 0. 000 0. 00
1160 614-70032 *Optical Filter 66. 000 0. 000
EACH 0. 000 0. 00
565. 00000 0. 000 0.00
1165 614-72830  *Conmuni cations Cabi net 20. 000 0. 000
EACH 0. 000 0. 00
25, 304. 00000 0. 000 0. 00
1170 614-72832 *Communi cati ons Cabinet (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
21, 032. 00000 0. 000 0.00
1175 614-72875  *Loop Detector Wre 3, 180. 000 0. 000
LF 0. 000 0. 00

8. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1180 614-73005

1185

614-80010

1190

614- 80385

1195

614- 86006

1200

614- 86105

1205

614-86734

1210

614- 86754

1215

614- 86800

1220

614-87010

1225

614-87012

1230 614-87015

C21893

21893-BI D
NHPPO703- 445

| TEM
DESCRI PTI ON

*Piezo (Electric) (Class Il)

Ti me I ndicator

*Travel

*Runble Strip

*Tel emetry (Master)

*Tel emetry (Field)

*Wei gh-1n-Mdtion Station (Type II1l)

*Mai nt enance of

I TS Equi pnent

*Uni nterrupted Power Supply

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Term nation Panel

(12 Fiber)

*Buf fer Tube Fan Qut Kit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

5. 000

8,573. 00000

1. 000
EACH
36, 903. 00000

55, 977. 000
LF

0.20000
8. 000

EACH
8, 638. 00000
2.000

EACH
10, 596. 00000
1. 000

EACH

148, 475. 00000

1.000
LS
1, 382, 413. 00000

17. 000
EACH
18, 042. 00000

18, 450. 000
LF

23. 00000
15. 000

EACH
528. 00000
22.000

EACH

557. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 450
0.100
0.550

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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138, 241.

.00

.00

.00

.00

.00

.00

30

.00

.00

.00

.00

08: 34: 49

AMOUNT

760, 327

.00

.00

.00

.00

.00

.00

15

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

1235 614-87100

1240

614-87320

1245

614- 87350

1250

614-87364

1255

614- 87402

1260

614- 87650

1265

614-87692

1270

614-87698

1275

615-00150

1280

619-10160

1285 621-00450

C21893

NHPPO703- 445

21893-BID

| TEM
DESCRI PTI ON

*Automatic Traffic Recording Station

*Closed Circuit Tel evision

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

*Br eakaway Tapered | TS Pol e Steel

(40 Feet)

*Fiber Optic Cable (Single Mde) (216 Strands)

*Et hernet Switch Type |11

*Et hernet Aggregation Switch Type I

Enbanknent Protector (Special)

16 I nch Wel ded Steel

Pi pe

*Det our Pavement

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

1. 000

30, 490. 00000

4.000

EACH
6, 882. 36000
1. 000

LS

176, 212. 00000

1. 000
EACH
43, 430. 00000

2.000

EACH
6, 366. 00000
58, 660. 000

LF

9. 00000
14.000

EACH
5,114. 00000
2.000

EACH

58, 636. 00000

2.000
EACH

7, 119. 00000
348. 000

LF
365. 00000
1,100. 000

sy

83. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 400
0. 000
0. 400

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

26, 018. 000
0. 000
26, 018. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 34: 49

AMOUNT

70, 484

234,162

.00

.00

80

.00

.00

00

.00

.00

.00

.00

.00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1290 622-00270 Bol | ard 3. 000 0. 000
EACH 0. 000 0. 00
1, 423. 00000 0. 000 0. 00
1295 625-00000 *Construction Surveying 1. 000 0. 580
LS 0. 060 29, 745. 54
495, 759. 00000 0. 640 317,285.76
1300 626- 00000 *Mobi | i zation 1. 000 0. 540
LS 0. 000 0. 00
6, 164, 874. 00000 0. 540 3,329, 031. 96
1305 626-01102 *Public Information Services (Tier Il) 1.000 0. 580
LS 0. 060 6, 990. 06
116, 501. 00000 0. 640 74, 560. 64
1310 627-00008 *Modi fi ed Epoxy Pavenent Marking 926. 000 703. 000
GAL 5. 000 390. 00
78. 00000 708. 000 55, 224. 00
1315 627-00014  *Pavement Marking Paint (Low Tenperature) 4, 267. 000 204. 000
GAL 281. 000 14, 050. 00
50. 00000 485. 000 24, 250. 00
1320 627-01010 *Preforned Plastic Pavement Marking (Type 1) (Inl aid) 8, 395. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
1325 627-02010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 263. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00
1330 627-30410 *Preformed Thernopl astic Pavement Marking (Xwal k- St op 583. 000 0. 000
Li ne
) SF 0. 000 0.00
10. 00000 0. 000 0. 00
1335 630- 00000 *Fl aggi ng 2,500. 000 1, 146. 500
HOUR 307. 000 21,797.00
71. 00000 1, 453. 500 103, 198. 50
1340 630-00003  *Unifornmed Traffic Control 1, 000. 000 492. 000
HOUR 91. 000 9, 100. 00

100. 00000 583. 000 58, 300. 00



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1345 630-00007 *Traffic Control I|nspection 110. 000 97. 000
DAY 11.000 5, 500. 00
500. 00000 108. 000 54, 000. 00
1350 630-00012 *Traffic Control Management 500. 000 220. 000
DAY 50. 000 60, 000. 00
1, 200. 00000 270. 000 324, 000. 00
1355 630-80001 *Fl ashing Beacon (Portable) 25. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1360 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 3.500
EACH 0. 000 0. 00
118. 00000 3. 500 413.00
1365 630-80341  *Construction Traffic Sign (Panel Size A) 242.000 121. 000
EACH 0. 000 0.00
118. 00000 121. 000 14, 278. 00
1370 630-80342  *Construction Traffic Sign (Panel Size B) 159. 000 79.500
EACH 0. 000 0. 00
118. 00000 79. 500 9, 381. 00
1375 630-80343 *Construction Traffic Sign (Panel Size O 55. 000 0. 000
EACH 0. 000 0. 00
118. 00000 0. 000 0. 00
1380 630-80344  *Construction Traffic Sign (Special) 200. 000 54. 000
SF 0. 000 0. 00
118. 00000 54. 000 6,372.00
1385 630-80355 *Portabl e Message Sign Panel 5. 000 1.500
EACH 0. 000 0. 00
5, 933. 00000 1.500 8,899. 50
1390 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 10. 000 1.500
Type
ype) EACH 0. 000 0. 00
593. 00000 1.500 889. 50
1395 630-80360  *Drum Channel i zi ng Device 625. 000 265. 000
EACH 47.500 522.50

11. 00000 312.500 3,437.50



CONTI D

ROADWAY

CAT NO0200

1400 630-80363

1405 630-80367

1410 630-80370

1415 630-80380

1420 630-85010

1425 630-85020

1430 641-10000

1435 641-10070

1440 700-70010

1445 700-70012

1450 700-70013

C21893
21893-BID
NHPP0703- 445

| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

*Shotcrete

*Shot crete Scul pting

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent |ncentive

F/ A Concrete Pavenent |ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

10. 000

118. 00000

10. 000
EACH
5, 933. 00000

32, 000. 000
LF
27.00000

1, 080. 000

11. 00000

30. 000

4, 153. 00000

6. 000
EACH
29, 665. 00000

80. 000
SY
652. 00000

80. 000
Sy
118. 00000

2,500, 000. 000

F A
1. 00000
275, 000. 000

F A
1. 00000
18, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1.500
0. 000
1.500

16, 000. 000
0. 000
16, 000. 000

540. 000
0. 000
540. 000

15. 000
0. 000
15. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08: 34: 49

AMOUNT

8, 899

432, 000

5,940

62, 295

88, 995

.00

50

00

00

00

00

.00

.00

.00

.00

.00
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PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1455 700-70014 F/ A Incentive No Excuse Bonus 500, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1460 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1465 700-70018 F/ A Roadway Snoothness Incentive 215, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1470 700-70019 F/ A Asphalt Cenent Cost Adjustnent 150, 000. 000 -1,502. 250
F A -1,914. 600 -1,914. 60
1. 00000 -3, 416. 850 -3,416. 85
1475 700- 70023 F/ A On- The-Job Trai nee 50, 000. 000 47, 760. 000
FA 2, 240. 000 2,240.00
1. 00000 50, 000. 000 50, 000. 00
1480 700-70031 F/A Interim Surface Repair 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1485 700- 70082 F/ A Furnish & Install Electrical Service 130, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1490 700-70111 Project First Program 25, 000. 000 7,061. 070
F A 0. 000 0.00
1. 00000 7,061. 070 7,061. 07
1495 700-70230 F/ A Communi cation Lines 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
1500 700-70270 F/ A Water Lines 200, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1505 700-70380 F/ A Erosion Control 50, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1510 700-70494 F/' A Smart Work Zone Systens 266, 000. 000 98, 535. 670
FA 0. 000 0. 00
1. 00000 98, 535. 670 98, 535. 67
1515 700- 70589 F/ A Environmental Health & Safety Managenent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1520 700-70594 F/ A DRB Standing Conmittee 150, 000. 000 5, 326. 500
FA 0. 000 0.00
1. 00000 5, 326. 500 5,326.50
1620 614-10145 VMS LED (Single Faced) CMO #2 1. 000 0. 000
EACH 0. 000 0. 00
44, 743. 22000 0. 000 0. 00
1625 614-72887 Detect (M crowave Veh) CMO #2 1. 000 0. 000
EACH 0. 000 0.00
10, 811. 49000 0. 000 0. 00
1630 900-00006 Added Item (Dollar)/ Desincentive for O f-Line Devices - 350. 000 - 350. 000
DOL 0. 000 0. 00
1. 00000 - 350. 000 -350. 00
1635 203-01565 Hydraul i c Excavat or 0. 000 0. 000
HOUR 0. 000 0. 00
141. 00000 0. 000 0. 00
1640 900- 00006 Added Item (Dol lar)/ LOW BREAKS - CI P WALL 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
1645 900- 00006 Added Item (Dol lar)/ - 30, 805. 920 - 30, 805. 920
DOL 0. 000 0.00
1. 00000 - 30, 805. 920 - 30, 805. 92
1650 603-30030 30 In SES 1. 000 0. 000
EACH 1. 000 742.69

742.69000 1. 000 742. 69



CONTI D: C21893 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 21893-BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT: NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1655 900- 00006 Added Item (Dol lar)/ OVERWEI GHT TRUCK PRI CE REDUCTTI ON 0. 000 -40. 000
DOL -40. 000 -40.00
1. 00000 -80. 000 -80. 00

CAT 0200 CURRENT AMT $55, 321, 565.55$ 4, 174, 062. 54 $19, 601, 638. 39
CAT NO0300 STRUCTURES

1525 206-00000  Structure Excavation 34, 343. 000 30, 814. 000
CcY 2,964. 000 68, 172. 00
23.00000 33, 778. 000 776, 894. 00
1530 206- 00050 Structure Backfill (Special) 27, 531. 000 19, 549. 000
cY 7,982. 000 574, 704. 00
72.00000 27,531. 000 1, 982, 232. 00
1535 206-00100 Structure Backfill (Cass 1) 3, 907. 300 1,179. 000
CcY 2,728.300 114, 588. 60
42.00000 3,907. 300 164, 106. 60
1540 206- 00200 Structure Backfill (C ass 2) 852. 000 0. 000
cY 12. 000 180. 00
15. 00000 12. 000 180. 00
1545 206- 00360 Mechani cal Rei nforcenment of Soil 20, 746. 000 14, 589. 000
CcY 6, 157. 000 215, 495. 00
35. 00000 20, 746. 000 726,110. 00
1550 206-01781  *Shoring (Area 1) 1. 000 0. 800
LS 0. 000 0.00
163, 456. 00000 0. 800 130, 764. 80
1555 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
305, 684. 00000 1. 000 305, 684. 00
1560 210-00510 Rebui | d Portions of Present Structure 0. 650 0. 000
LS 0. 000 0.00
111, 546. 00000 0. 000 0. 00
1565 420- 00000 Ceonenbr ane 18, 672. 000 6,137. 000
SY 6,110. 000 73,320. 00

12. 00000 12, 247. 000 146, 964. 00
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PCN: 21893- BI D ESTI MATE RUN 08/ 14/ 2020
PRQIECT NHPP0703- 445 ESTI MATE NO 0011 08: 34: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES
1570 503-00024 *Drilled Shaft (24 Inch) 602. 000 0. 000
LF 0. 000 0. 00
510. 00000 0. 000 0. 00
1575 504-04420  Precast Panel Facing 77,347.100 55, 027. 100
SF 22,320. 000 491, 040. 00
22. 00000 77,347.100 1,701, 636. 20
1580 515-00120 Wat er proof i ng ( Menbr ane) 75. 000 71.000
SY 0. 000 0.00
46. 00000 71.000 3, 266. 00
1585 601- 03050 *Concrete Class D (wvall) 7,997. 000 2,857.600
cY 2,993.500 1, 347,075.00
450. 00000 5, 851. 100 2,632,995.00
1590 601-40300 *Structural Concrete Coating 24, 632. 000 0. 000
SY 1, 383. 000 17,979. 00
13. 00000 1, 383. 000 17,979. 00
1595 602- 00000 *Rei nforcing Steel 52, 796. 000 52, 796. 000
LB 0. 000 0. 00
0. 95000 52, 796. 000 50, 156. 20
1600 602-00020 *Reinforcing Steel (Epoxy Coated) 1,101, 795. 000 616, 322. 000
LB 428, 525. 000 437, 095. 50
1. 02000 1, 044, 847. 000 1, 065, 743. 94
CAT 0300 CURRENT AMT $11,545,785.80% 3,339,649.10% 9,704, 711.74
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1605 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
252, 809. 00000 1. 000 252, 809. 00
1610 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0.00
55, 717. 00000 1. 000 55, 717. 00
1615 620-00020 Sanitary Facility 4. 000 2.000
EACH 0. 000 0. 00
5, 339. 00000 2.000 10, 678. 00
CAT 0400 CURRENT AMT $ 329,882.00 % 0.00% 319, 204. 00

PROQIECT TOTAL

CURRENT AMI $67,197,233.35$% 7,513, 711. 64 $29, 625, 554. 13



